

DPWH Technical Audit Report - Contract 24C00088

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH) NCR

Contract ID: 24C00088

Contract Name: Metro Manila Flood Control & Drainage Improvement (Pasig-Marikina River)

Location: Pasig City & Marikina City, Metro Manila

Implementing Agency: DPWH National Capital Region

Approved Budget for Contract (ABC): PHP 4,750,000,000.00

Audit Finding: Project delayed by 14 weeks due to right-of-way land acquisition.

Completion Progress: 41.2% completed. Total outlay spent to date: PHP 1,950,000,000.00.