

DPWH Technical Audit Report - Contract 24Z00001

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Contract ID: 24Z00001

Contract Name: Bataan-Cavite Interlink Bridge Project (Package 1 - Cable-Stayed Bridge)

Location: Mariveles, Bataan to Naic, Cavite

Implementing Agency: DPWH Unified Project Management Office (UPMO)

Approved Budget for Contract (ABC): PHP 15,480,000,000.00

Technical Audit Summary: Offshore foundation pile load testing completed.

Completion Progress: 32.4% as of July 2026. All environmental compliance certificates active.